
IrWll VB/l-70 Superfund Site
|Ê £s|| Phase II Rapid IV, 8A

US Armv Corns Denver Colorado Task Order # 0001

of Engineers® Rapjd Resp0nse/pr0ject Resources inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: ~$ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,337,426.39
Site Funds Available: [$ 1,045,898.70]

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 636,775.30
Direct Costs: 81% $ 2,700,651.91

$ 3,337,427.21
This week:
Indirect Costs 24% $ 3,000.32
Direct Costs: 76% $ 9,628.02

$ 12,628.34

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 421.91
Direct Costs: $ 1,556.78

$ 1,978.69

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

#33

Costs Thru:

1/28/2005
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24

$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 218.40
$ 2,683.10
$ 98.82

$
$

$ 431.80
$ 68,953.40
$ 363,507.71
$ 200,609.15
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75

$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 2,173.40
$
$
$
$ 5,003.71

$
$
$
$
$
$ 1,212.02
$
$ 59.16
$

$
$ 1,179.73

$
$
$ (0.01)

$
$ 12,628.33

$ 12,671.16
$ 72,998.19
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,011,367.09
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 59,038.55

$
$ 22,982.89
$ 72,986.16
$ 641.18
$ 12,093.25
$ 5,475.00

$
$ (0.82)
$ 279,218.15
$ 3,616,644.54
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



FBI
US Army Corps
of Engineers*

Thru 1/21/05

Date
1/22/2005
1/23/2005
1/24/2005
1/25/2005
1/26/2005
1/27/2005
1/28/2005

This Week
To Date

41%

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,828,757.14 1 $ 200,612.16 $ 422,730.41

Labor
$ 218.'

$
$ 1,147.'
$ 1,161.'
$ 1,177..
$ 1,074..
$ 1,227.1

$ 6,006..
$ 1.834,763

/m
10% 1%

Per Diem Equipment
40 $ 98.82 $ 215.26

$ - $
38 $ $
45 $ $
21 $ - $
29 $ $
DO $ - $
33 $ 98.82 $ 1

215.26
215.26
215.26
215.26
215.26
,291.56

47 $ 200,710.98 $ 424,021.97

Weekly Cost by Category

\48%

$ 562,096.49

Material
$ 17.08

$
$ 33.03
$ 2,356.46
$ 1,470.71
$ 1,282.53
$ 33.03
$ 5,192.84
$ 567,289.33

n Labor

B Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

9% 0%

6%

Cost to Date by Categor

)55%

y

D Labor

B Per Diem

D Equipment

D Material

B Subcontracts

D Analytical
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$15(
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$5(

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

$ 302,659.51 $ 7,942.34 $ 279,218.15

Subcontracts

$ 7.76

$
$
$

7.76
7.76

$
$
$
$

7.76
7.76

38.80
$ 302,698.31

Analytical

$
$
$
$
$
$
$
$
$ 7,942.34

Fee Daily Total

$
$
$
$
$
$
$
$

$ 557.3:
$

$ 1,404.0;
$ 3,740.9:
$ 2,863. 1i
$ 2,579.8'
$ 1,483.0!
$ 12,628.3!

$ 279,218.15 $3,616,644.5!
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#33

Costs Thru:

1/28/2005
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$ 3,604,016.20

Total Phase II
1 $ 3,604,573.52

$ 3,604,573.52
J $ 3,605,977.55
} $ 3,609,718.48

3 $ 3,612,581.66
4 $ 3,615,161.50
5 $ 3,616,644.55

VB/l-70 Superfund Site
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(FSFfl VB/l-70 Superfund Site
Handy Phase II Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#33

Costs Thru:

1/28/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 68,953.40
$ 363,507.71
$ 200,609.15
$ 3,273.24
$
$ 636,775.30

$
$ 2.03
$ 323.72
$ 1,706.61
$ 941.83
$ 15.37
$
$ 2,989.56

$
$
$ 218.40
$ 2,683.10
$ 98.82

$
$
$ 3,000.32

$
#DIV/0!
#DIV/OI
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 193,973.02
$ 953,510.06
$ 546,759.07
$ 13,903.27
$
$ 1,728,011.20

$ 13.33
$ 29.95
$ 422.60
$ 2,077.36
$ 1,191.20
$ 30.29
$
$ 3,764.73

$ 12,671.16
$ 72,998.19
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,011,367.09
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 59,038.55
$
$ 22,982.89
$ 72,986.16
$ 641.18
$ 2,683,083.66
$ 3,319,858.96
$ 247,647.20
$ 3,567,506.16

N/A
$ 12,093.25
$ 5,475.00

Costs Not Included In site Averages $ 3,585,074.41

$ 59.49
$ 342.71
$ 2,380.16
$ 1,394.38
$ 68.07
$ 4,748.20
$ 1,655.41
$ 185.77
$ 586.53
$ 360.65
$ 84.50
$ 277.18
$
$ 107.90
$ 342.66
$ 3.01
$ 12,596.64
$ 15,586.19
$ 1,076.73

$
$ 2,173.40
$
$
$
$ 5,003.71
$
$
$
$
$
$ 1,212.02
$
$ 59.16
$
$
$ 8,448.29

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 81,735.54
$ 273,977.98
$ 1,104,962.79
$ 661,878.80
$ 38,601.35
$ 2,044,581.44
$ 734,523.36
$ 80,800.22
$ 294,127.19
$ 76,819.01
$ 26,858.35
$ 159,993.31
$
$ 165,252.81
$ 154,265.49
$ 4,191.98
$ 5,902,569.62

$ 11,448.61 #DIV/0! $ 7,630,580.82
$ - $ 1,076.73 $ 495,754.01

$ 16,662.92 $ 11,448.61
N/A

$ 1,179.73
$
$ 12,628.34

#DIV/0! $ 8,126,334.83
$ 44,830.21
$ 12,093.25
S 5,475.00
$ 8,188,733.29

$ 178.07
$ 596.90
$ 2,407.33
$ 1,442.00
$ 84.10
$ 4,454.43
$ 1,600.27
$ 176.04
$ 640.80
$ 167.36
$ 58.51
$ 348.57
$
$ 360.03
$ 336.09
$ 9.13
$ 12,859.63
$ 16,624.36
$ 1,080.07

Page 3 of 5

$ 17.704.43J



JSS5RI VB/l-70 Super-fund Site

H^^Jj Phase II Rapid IV, 8A
^^^™ "^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20

$ 352,447.30

Cost To Date
$
$ 5,475.00

$
$ 495,569.50 $ 5,475.00

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

2004 Season Complete
SF/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)
' • ' • ' . . .1 ..•' • > ' " •• • '.•'"''... "•

2003
2004

Total

Task Order #14
133
33
166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C

80 21
80 21

3,948

$ 16,429.07 $ 15

$ 4.16 $

#33

Costs Thru:
1/28/2005

Page 4 of 5

der#01 Total To Date
) 133
3 326
3 459

3,781 3,630

586.19 $ 16,624.36

4.13 $ 4.58

I

VB/l-70 Avg Cost/Site

<MO 500
$18000 - ft
$17500
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Week Ending

CHI Avg Cost/Site
(Fee Excluded)

^—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1 ) Field opeations for 2004 Season completed.
2) Site shutdown for winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.



ISRFJI VB/l-70 Superfund Site
H^gujj Phase II Rapid IV, 8A

Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers.* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#33

Costs Thru:

1/28/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 68,953.40
$ 363,507.71
$ 200,609.15
$ 3,273.24
$
$ 636,775.30

$ 2,127.44
$ (5,146.50)
$ 76,925.67
$ 40,059.17
$ 13,374.19
$ 14,143.74
$ 141,483.71

$
$ 15.60
$ 386.51
$ 19.80

$
$
$ 421.91

LS
40
40
40
LS
LS

$ 2,127.44
$ 7,175.00
$ 40,000.00
$ 20,000.00
$ 13,374.19
$ 14,143.74
$ 96,820.37

$ (0.00)
$ (12,321.50)
$ 36,925.67
$ 20,059.17

$
$
$ 44,663.34

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$

$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 72,998.19
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,011,367.09
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 59,038.55
$
$ 22,982.89
$ 72,986.16
$ 641.18
$ 12,093.25
$ 5,475.00
$
$ 2,700,651.91

$ (5,546.90)
$ 22,605.79
$ 96,801.69
$ 27,392.87
$ 729.10
$ 191,520.81
$ 48,638.10
$ (4,096.10)
$ 16,570.59
$ (1,819.01)
$ 6,248.30
$ 10,837.16
$ 9,152.30
$ 11,480.17)
$ 1,999.57
$ 6,858.82
$ (12,093.25)
$ 137,647.20
$ 352,447.30
$ 904,414.17

$
$ 254.21
$ 82.51
$ 186.03
$ 138.01
$ 233.02
$ 96.00
$ 4.89
$ 73.62
$
$ 23.46
$ 162.78
$
$ 16.50
$ 107.79
$
$ 177.95

$
$
$ 1,556.78

LS
LS
40
40
LS
40
40
40
40
LS
40

43
N/A
LS
40
LS
LS
LS
LS

$ 4,000.00
$ 12,500.00
$ 47,000.00
$ 26,000.00
$ 4,593.36
$ 85,000.00
$ 38,000.00
$ 8,000.00
$ 15,000.00
$ 8,500.00
$ 938.57
$ 12,758.01
$ 9,152.30
$ 6,500.00
$ 9,000.00
$ 6,858.82
$ 12,500.00
$ 137,647.20
$ 352,447.30
$ 796,395.56

$ (9,546.90)
$ 10,105.79
$ 49,801.69
$ 1,392.87
$ (3,864.26)
$ 106,520.81
$ 10,638.10
$ (12,096.10)
$ 1,570.59
$ J10.319.01)
$ 5,309.73
$ (1,920.85)
$
$ (7,980.17)
$ (7,000.43)
$
$ (24,593.25)

$
$
$ 108,018.61

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,616,645.36

$
$1,045,897.88 $ 1,978.69

$
$ 893,215.93

$
$ 152,681.95



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 1/28/2005

003 Mob/Crew Rotation 218.40 218.40

004 Site Admm/lndireds 2.BB3.10 1,500.87 954.29 189.12 38.82
005 Lodging/Per Diem 98.82 98.82

010 Site Coord. 2.173.40 1,895.29 278.11

014 Backfill 5,003.71 5,003.71

015 Sod & Seed

019 Site Coord Follow-up 1,212.02 1.212.02

021 Community Air Mon. 59.13 59.13

028 Site Coord ASARCO 1,179.74 1,179.74

Totals $ 12,628.32 $ 6,006.32 $ 98.82 $ 1,291.53 $ 5,192.83 $ 38.82 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, January 28,2005

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 68,963.38 38,832.57 30,120.82

004 Site Admin/lndirects 363,507.87 256.367.81 101.84 65.594.43 40,543.42 000.18

005 Lodging/Per Diem 200,608.98 $ 200.608.98

006 Home Office 3,273.24 3.273.24

009 Site Set-uo/Maint 12.671.15 10,777.70 1,893.45

010 Site Coord. 72.997.94 $ 65,170.04 6.352.26 1.476.64

011 Removal 506,974.65 $ 392.868.51 $ 106.886.87 7,219.27

012 T4D 297.003.89 215.708.41 77,346.90 3.948.57

013 Sampling Analysis 14,499.23 1,606.98 4.949.95 7,942.31

014 Backfill 1,011,367.16 $ 648,428.49 $ 117.195.58 245.743.09

015 Sod & Seed 352,602.65 95,503.05 27,771.81 27,529.15 $ 201.798.63

016 Garden & Flowers 39,569.25 39,569.25

017 Rock and Mulch 124.930.89 22.941.82 13,386.23 88,486.81 116.03

018 Post Const. Maint. 17.998.79 11.677.76 5.346.48 974.55

019 Site Coord Follow-up 59,038.55 $ 57,201.58 1,838.97

021 Community Air Won. 22,982.58 9,487.80 788.40 $ 12.706.38 (o.oo;
022 FOG& Supplies 72,986.13 72,956.13 30.00

023 ASARCO Support 641.18 641.18

025 Lead Assessment 5,475.00 5,475.00

027 Sprinkler System 76,818.98 2,861.83 2,157.82 71,799.34

028 Site Coord ASARCO 12,093.27 12,077.66 15.61

100 Fee 279,218.15 $ 279.218.16

Totals $ 3,616,644.52 $1,834.763.45 $200,710.82 $ 424,021.89 $ 567,289.28 $302,698.62 $ 7,942.31 $ $279,218.15



2/2/2005
9:14 AM

Project Variince Report

VB - 1/70 Phase m

Friday, January 28, 2005

Construction Work Plans 2.555.05 2.123.25 Z55S.05 (4.19, -0.2%
Mobilization/Crew Rotation 5.00 EACH 56.926.90 63.806.90 68,953.38 100.0% 13.788.58

004 Slle Administration and Indlrects 4.00 MTH 217.389.74 440.433.38 383.507.67 100.0% 90,789.67
005 Lodging & Per Diem 4.00 MTH 181.719.63 240,668.32 200.608.98 100.0% 50.171.78
006 Home Office Support 4.00 MTH 16.647.43 16,647.43 3.273.24 19.7% 4.153.87
007 Final Report 1.00 LS 6.428.74 6.428.74 0.0% $ . 6.428.74 6.428.74
008 Proled Ctose-Oul 1.00 LS 7,715.00 7,715.00 0.0% 7J15.00 7.715.00

Site Set-up/Malnlenance 16.00 WK 7,124.26 7.124.26 1Z671.15 100.0% 791.27 12.671.15 L. 5.546.89 77.9%
010 Site Coordination 155.00 EACH 59.901.73 95.603.98 72.997.94 76.3% 617.18 22.672.11 95.670.05 66.07 0.1%
011 Removal Impacted 534.750.00 SF 285.069.22 603.776.40 506.974.65 100.0% 0.95 508.974.65 $ (96,801.75, -16.0%
012 T&D of Impacted Soils 6.400.00 TON 219.756.20 324,396.70 297,003.89 100.0% 35.36 297,003.89 (27,392.82)
013 Sampling & Analysis 24.800.00 TON 10.320.38 15.228.38 14.499.23 95.8% 0.61 635.38 15.134.61 193.77! -0.6%
014 Restoration 534.750.00 SF 473.788.10 1.202.887.90 1,011,367.16 1.89 1.011.367.16 $ (191.520.74
015 Sod & Seed 155.00 EACH 187.376.40 401.240.78 352.602.65 100.0% 2.27S.47 352.602.65 $ (48.638.11
018 Garden & Flower Bed 155.00 EACH 11.710.60 35.473.18 39.569.25 100.0% 255.23 39.569.25 4.096.07 11.5%
017 Rock. Mulch. & Mbc 155.00 EACH 82.562.70 141.501.46 124.930.89 100.0% 606.21 124.930.69 $ (16.570.57 -11.7%
018 Post Construction Maintenance 534.750.00 101.750.90 24.247.10 17.998.79 84.1% 0.04 3.401.01 21.399.80 (Z847.30 -11.7%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69,875.71 59.038.55 84.5% 450.65 10.826.87 69.865.42 (10.29 0.0%
020 Sfle Teardown & Demobilization 1.00 9.152.30 9.152.30 0.0% 9.15Z3Q 9.152.30 9,152.30 0.0%
021 Comunlty Air Monitoring 4.00 MTH 3.339.70 2i502.72 22.982.58 100.0% 5,742.52 22.982.58 1,479.66 6.9%
022 Fuel. Oil. Mbc Field Supplies 96.00 DAY 64.946.60 74.985.73 72.986.13 97.3% 781.36 2.025.20 75.011.42 25.69 0.0%
023 Asarco Support 1.00 LS 1.261.00 7.500.00 641.18 8.5% 7.543.17 6.902.00 7.543.18 43.18 0.8%
024 T&D to Landfill Z 800.00 TON 308.930.60 0.0% 0.0%
025 Lead Base Paint Assesmenl 450.00 EACH 143.122.20 143.122.20 5.475.00 3.8% 320.17 138.601.59 144.076.59 954.39 0.7%
026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 76.815.43 76.818.98 1,818.98 2.4%
028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 12.093.27 100.0% 118.45 12.093.27 1Z092.27
100 Fee 1.00 LS 183.020.00 279.218.15 279.218.15 100.0% 279.218.15 279.218.15 0.0%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,616,644.52 77.6% $ 564,053.55 $ 576,273.06 $ 4,192,917.57 $(469,626.67) -10.1%
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